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REVISED DBER-DMA RESEARCH PLAN FOR R O W  F U T S  HOT 
@P7 'st W T  

I n  response t o  your  memorandun, s u b j e c t  as above dated March 7 ,  
1975, we have reviewed the DBER p l a n ,  same s u b j e c t  d a t e d  Febru- 
ary 28, 1975. Following are o u r  recommendations and concerns 
regarding this plan and the total p r o j e c t ,  

1. 

2. 

3.  

4 .  

We recommend t h a t  this project: be managed in i t s  entirety 
by the Dow coord ina to r ,w i th  WAQ and AL in observer and 
supportive roles .  
many other considerations for h i s  a t t e n t i o n ,  such  as supplies, 
personnel, equipment, health p r o t e c t i o n ,  and waste handling 
besides the DBER research. 

The Daw coordinator w i l l  have a g r e a t  

It will be important to schedule the excavation project  d u r i n g  
a psriod o f  low velocity w i n d s .  
establish t h e  optimum time window by reference to the sits 
climatology study by Loren Crow. 
Crow be retained as a c o n s u l t a n t  t o  the project to provide 
daily forecasting f o r  t h e  site. 
of the infornation proposed t o  be leariled from t h e  DEER-planned 
studies  could be valuable, some s t u d i e s  nay have to be dropped 
In order t o  complete the work t h i s  sunner (1975). 

The Dow coordinator shou3.d 

We f u r t h e r  reccmnend t h a t  

Although we agree that much 

Having established the optimum time p e r i o d ,  the  Dow coordinator 
should, throilgh contact w i t h  the proposed DBER c o n t r a c t o r s  end 
others, establish t h e  s c h e d u l e  to a c : o x p l i s h  the work. A l l  
parties,  i n c l u d i n g  AL, should  be advised o f  this schedulc .  

AL should assure t h a t  necessary arrangetrents have beeh made 
f o r  receipt of the excavated s a i l .  This is a ccncern because 
of t h c  relatively !ow activity (410 n C i / y )  of the material 
and t h e  various commitnents regarding storzge 2 disposal  
that have been made a t  ID. 
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5. Finally, we are concerned with the DBER plans for publication 
of reports (Items 26 and 2 7 ) .  
WB recommend that the Dow coordinator and RFAO review and 
cenrment on all reports  gencrated by ERDA-supported research 
a t  Rocky Flats .  Preferably, Dow should collect the  reports 
into a single reference document for the project .  

As we have stated previously, 

The At contact for this project  will be G. J. Werkema. 

W0H:GJW 
Jsck R. Roeder, Director 
Operational Safety Division 

+*cc: W .  M. Lamb, Area Manager, RFAO 
’ ,  


